	®	Name	Duration	Start	Finish	Predecessors	Resource Names
1	Ö	Market analysis	25 days	3/18/22 8:00 AM	4/21/22 5:00 PM		
2		Requirements' analysis	40 days	4/22/22 8:00 AM	6/16/22 5:00 PM	1	
3		Product design	20 days	6/17/22 8:00 AM	7/14/22 5:00 PM	2	
4		Design selection	10 days	6/17/22 8:00 AM	6/30/22 5:00 PM	2	
5		Detailed design	15 days	7/1/22 8:00 AM	7/21/22 5:00 PM	4	
6		Implementation process	35 days	7/22/22 8:00 AM	9/8/22 5:00 PM	5	
7		Testing product	17 days	9/9/22 8:00 AM	10/3/22 5:00 PM	6	
8		Install Bluestone in a car	15 days	10/4/22 8:00 AM	10/24/22 5:00 PM	6;7	
9		Do acceptance testing	25 days	10/25/22 8:00 AM	11/28/22 5:00 PM	8	
10		Celebrate	1 day	11/29/22 8:00 AM	11/29/22 5:00 PM	9	









